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Parque Olimpico

* 1,18 milhoes de metros
quadrados

* 9 arenas

16 Esportes Olimpicos

* Financiamento Inovador: PPP
« Pos Jogos: um novo Bairro

 Centro Olimpico de
Treinamento: Principal Legado
Esportivo




|n|raesEruEura aO Parque UllmplCO

Inicio da Construcao:

Entrega em:
Jul/2012 Jan/2016
Aug/2014
. O
Projected Executed  Servicoa de infraestrutura
(Jul 31, 2016) (Jul 31, 2016) avancados:
49,55% 53,52% 50 quilometros de cabos ja

foram enterrados

Physical Progress



0 Halls 1, 2 and 3
© =

0 Velodrome
e Aquatic Centre

o Handball Arena

@ Aquatic Centre Maria Lenk

o Rio Arena



HALLS 1, 2 and 3 (Centrc Treinamento)

» Arena Permanente
« 5 Esportes Olimpicos

 Parte do Futuro Centro
Olimpico de Treinamento



» Sport: Basketball, Judo,
Wrestling,Esgrima,
Taekwondo

« 16 k, 10k e 10 k seats

Jul 2014




IBC

e Predio Permanente

«85.000 m?.
«20 m. Altura
*40 m. Fundacoes




9/29



MPC / HOTEL

MAIN PRESS CENTRE (MPC)
« Arena Permanente
« 27.000 m?
» Capacidade: 5.000 pessoas
» 24 horas por dia (durante o enevento)

HOTEL

* Prédio Permanente
* 400 quartos







ATHLETES’ VILLAGE

* 31 predios
« 10.500 atletas olimpicos




* Infraestrutura pronta

 Parque Publico com 72.000 m?




Centro de Tenis

Modo Jogos

* Main Arena : 10.000 seats
* 5.000 seats arena

 3.000 seats arena

« 7 courts with 250 seats

« 6 warm up courts

LEGACY

* Main Arena with 10.000
seats and 7 tennis courts




* Pré moldados: 40%

« Entrega: 4° Tri/15




Velodromo

 Arena Permanente
* 5000 assentos
e Parte do COT




100% Estacas
Blocos de Fundacoes

Parte do COT
Entrega 4°Tri/15




Centro Aquatico

« Arena Temporaria
« 18000 Assentos




100% Estacas
Blocos de Fundacoes

Piscina Temporaria
Entrega 19 Sem/16




Arena de Handball

« Arena Temporaria:
Arquitetura Nomade

* 12000 assentos

 Depois dos Jogos a Arena se
Transfromara em 4 Escolas
Publicas com ginasios




100% Estacas
Blocos de Fundacoes

Pilares : 30% Montados
Entrega 4° Tri/15




PERMANENT VENUES TO BE BUILT

1-Olympic Whitewater Stadium
2-Olympic BMX Centre
5-Deodoro Arena

VENUES TO BE REMODELED

4-National Shooting Centre
6-Hockey Arena

8- Modern Pentathlon Aquatic Centre
9-National Equestrian Centre

TEMPORARY VENUES
3-Olympic Mountain Bike Park

7-Rugby and Modern Pentathlon Arena




DEODORO SCHEDULE

DEODORO ARENA - 5000 seats
Beginning of works: Jul/201

To be delivered by: Q1 2016
Test-event: Mar 10-13, 2016

OLYMPIC WHITEWATER STADIUM - 8000 seats
Beginning of works: Jul/2014
To be delivered by: Q1 2016

HOCKEY ARENA = 10,000 SeatS DEODORO ARENA
Beginning of works: Jul/2014

To be delivered by: Q4 2015

OLYMPIC BMX CENTRE - 7,500 seats
Beginning of works: Jul/2014

To be delivered by: Q4 2015
Test-event: Oct 1-4, 2015

NATIONAL SHOOTING CENTRE - 2,000 seats
Beginning of works: Jul/2014

To be delivered by: Q2 2016

Test-event: April 16-24, 2016

OLYMPIC BMX CENTRE

NATIONAL SHOOTING CENTRE



DEODORO SCHEDULE

HOCKEY ARENA

OLYMPIC WHITEWATER STADIUM

NATIONAL EQUESTRIAN CENTRE

MODERN PENTATHLON AQUATIC CENTRE
2,000 seats

Beginning of works: Jul/2014

To be delivered by: Q1 2016

Test-event: Mar 10-13, 2016

NATIONAL EQUESTRIAN CENTRE
14,800 seats

Beginning of works: Jul/2014

To be delivered by: Q2 2016
Test-event: Aug 6-9, 2015

OLYMPIC MOUNTAIN BIKE PARK
2,500 seats

Beginning of works: Jul/2014

To be delivered by: Q4 2015
Test-event: Oct 9-11, 2015

RUGBY & MODERN PENTATHLON ARENA
20,000 seats

Beginning of works: Ji/2014

To be delivered by: Q1 2016

Test-event: Mar 5-6, 2016






