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Parque Olímpico 

• 1,18 milhões de metros 

quadrados 

• 9 arenas 

• 16 Esportes Olímpicos 

• Financiamento Inovador: PPP 

• Pós Jogos: um novo Bairro  

• Centro Olímpico de 

Treinamento: Principal Legado 

Esportivo 



Infraestrutura do Parque Olímpico 

Projected 
(Jul 31, 2016) 

Executed 
(Jul 31, 2016) 

49,55% 53,52% 

Physical Progress 

• Serviçoa de infraestrutura 

avançados:  

50 quilometros de cabos já 

foram enterrados 

Início da Construção: 

Jul/2012 

0% 

Entrega em: 

Jan/2016 

100% 

Aug/2014 



MASTERPLAN Parque Olímpico–Modo Jogos 

Halls 1, 2 and 3 1 

IBC 2 

OBS 3 

MPC 4 

Hotel 5 

Tennis Centre 6 

Velodrome 7 

Aquatic Centre 8 

Handball Arena 9 

Aquatic Centre Maria Lenk 10 

Rio Arena 11 



HALLS 1, 2 and 3 

• Arena Permanente 

• 5 Esportes Olímpicos 

• Parte do Futuro Centro 

Olímpico de Treinamento 

(Centro Olímpico de Treinamento) 



HALLS 1, 2 and 3 

Jul 2014 

• Sport: Basketball, Judo, 

Wrestling,Esgrima, 

Taekwondo 

• 16 k, 10k e 10 k seats 



IBC 

•Prédio Permanente 

•85.000 m2. 

•20 m. Altura 

•40 m. Fundações 



IBC 

9/29 



MPC / HOTEL 

MAIN PRESS CENTRE (MPC) 

• Arena Permanente 

• 27.000 m2  

• Capacidade: 5.000 pessoas  

• 24 horas por dia (durante o enevento) 
 

 
HOTEL 

• Prédio Permanente 

• 400 quartos 



MPC / HOTEL 

 



ATHLETES’ VILLAGE 

• 31 prédios 

• 10.500 atletas olímpicos 



ATHLETES’ VILLAGE 

• Infraestrutura pronta 

• Parque Público com 72.000 m2 



Centro de Tenis 

Modo Jogos 

• Main Arena : 10.000 seats 

• 5.000 seats arena 

• 3.000 seats arena 

• 7 courts with 250 seats 

• 6 warm up courts 

 

LEGACY 

• Main Arena with 10.000 

seats and 7 tennis courts 



Centro de Tenis 

• Pré moldados: 40% 

• Entrega: 40 Tri/15 



Velódromo 

• Arena Permanente 

• 5000 assentos 

• Parte do COT 



Velódromo 

• 100% Estacas 

• Blocos de Fundações 

• Parte do COT 

• Entrega 40 Tri/15 



Centro Aquático 

• Arena Temporária 

• 18000 Assentos 



Centro Aquático 

• 100% Estacas 

• Blocos de Fundações 

• Piscina Temporária 

• Entrega 10 Sem/16 



Arena de Handball 

• Arena Temporária: 

Arquitetura Nômade 

• 12000 assentos 

• Depois dos Jogos a Arena se 

Transfromará em 4 Escolas 

Públicas com ginásios 



Arena de Handball 

• 100% Estacas 

• Blocos de Fundações 

• Pilares : 30% Montados 

• Entrega 40 Tri/15 



Complexo de Deodoro 

PERMANENT VENUES TO BE BUILT 
1-Olympic Whitewater Stadium 
2-Olympic BMX Centre 
5-Deodoro Arena  

 

VENUES TO BE REMODELED 
4-National Shooting Centre 

6-Hockey Arena 

8- Modern Pentathlon Aquatic Centre  

9-National Equestrian Centre 

 

 

TEMPORARY VENUES 
3-Olympic Mountain Bike Park 

7-Rugby and Modern Pentathlon Arena 

1 

2 
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6 
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DEODORO SCHEDULE 
DEODORO ARENA – 5000 seats 
Beginning of works: Jul/201 

To be delivered by: Q1 2016 

Test-event: Mar 10-13, 2016  

OLYMPIC WHITEWATER STADIUM - 8000 seats 
Beginning of works: Jul/2014 

To be delivered by: Q1 2016 

HOCKEY ARENA - 10,000 seats 
Beginning of works: Jul/2014 

To be delivered by: Q4 2015  

 

OLYMPIC BMX CENTRE – 7,500 seats 
Beginning of works: Jul/2014 

To be delivered by:  Q4 2015  

Test-event: Oct 1-4, 2015 

NATIONAL SHOOTING CENTRE – 2,000 seats 
Beginning of works: Jul/2014 

To be delivered by: Q2 2016  

Test-event: April 16-24, 2016 

DEODORO ARENA 

 

OLYMPIC BMX CENTRE 

 

NATIONAL SHOOTING CENTRE 



DEODORO SCHEDULE 

NATIONAL EQUESTRIAN CENTRE 

HOCKEY ARENA OLYMPIC WHITEWATER STADIUM 

MODERN PENTATHLON AQUATIC CENTRE 
2,000 seats 
Beginning of works: Jul/2014 

To be delivered by: Q1 2016 

Test-event: Mar 10-13, 2016 

RUGBY & MODERN PENTATHLON ARENA 
20,000 seats 
Beginning of works: Jul/2014 

To be delivered by: Q1 2016  

Test-event: Mar 5-6, 2016 

st 

OLYMPIC MOUNTAIN BIKE PARK 
2,500 seats 
Beginning of works: Jul/2014 

To be delivered by: Q4 2015  

Test-event: Oct 9-11, 2015  

NATIONAL EQUESTRIAN CENTRE 
14,800 seats 
Beginning of works: Jul/2014 

To be delivered by: Q2 2016  

Test-event: Aug 6-9, 2015 



MUITO OBRIGADO ! 


